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TM NG Progress

Business Architecture
– Business Capability Maps, Business Capability Heat Map, 

and Value Streams, all have been completed
– Minor enhancement work continues

Data Architecture
– Work continues to develop the data architecture for TM NG 

based on Business Capabilities
– Regular meetings with business and IT teams to understand 

the ‘as‐is’, while creating the ‘to‐be’ data model 

Solution/Application Architecture
– Work continues to finalize the TM NG architecture
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TM NG Progress cont.

The Platform and Infrastructure Improvement track 
contains the following programs ‐
 Separation and Virtualization

 Separate the Trademark Infrastructure from other businesses. 
Virtualize to reduce the footprint and energy consumption

 Five systems migrated in December 2011, five on track for migration in 
April

 Fifteen systems targeted through early FY 13 

 Infrastructure Improvements
 Validated the current technology selections against Business 

Capabilities by developing a proof of concept
 Completed a rigorous COTS Case Management product evaluation 

process. 
 Validated a proof of concept against a Case Management product that 

passed the evaluation process
 Completed a ‘gap analysis’ of the product against Business Capabilities
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TM NG Progress cont.

The application development track contains the following 
 TRAM Migration prototype

 Completed  assessment of the migration plan, prototype will be completed in 
March 2012

 Authentication & Authorization Prototype
 Prototype completed on schedule
 Moving forward with vendor recommended solution, project kicked off in 

February

 Trademark Quality Review System
 Initial version released in December 2011, remaining work continues

 Trademark Status and Data Retrieval
 TSDR 1.0 released in Dec 11, enhancements in progress to include Assignments 

and TTAB data 
 Includes additional enhancements to support a future priority of an electronic 

Official Gazette

 User Centered Design
 Prototype started in February 2012, will end in three months
 Trademark users and IT will select a vendor for actual user interface 

development
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UL Deployment Status

176 non‐FAST 1 TM users have received the TM UL as 
their production machine.  
The UL Deployment follow‐up teams from OCIO and TM 
are working on resolving some minor issues (e.g., a 
missing macro; missing Word template for Petitions; 
formats, spacing and fonts in FPEP; etc.). 
Trademark and OCIO are collaborating to define the UL 
deployment schedule for examining attorneys.
Law Office 104 has received the new Universal Laptop 
(UL) and Phone System.
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Multiple Email Deployment

The November 2011 deployment of TEAS 4.9 
implemented the change to accept multiple email 
addresses for correspondence. 
In January 2012 it was discovered that there was an issue 
with a backend program that enables the correspondence 
address change functionality ‐ the changes were not saved 
correctly in TRAM database. 
Approximately 10K email addresses were impacted. 
The backend program and data have been fixed.
Some correspondences are currently being sent to the 
secondary correspondence addresses, additional 
correspondences will be added soon, and all are expected 
to be included by this summer.
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